Planify App Object Register object register data

Key	Title	Risk Level	Status	Owner	Probability	Impact	Mitigation Actions	Target Completion Date	Category	Linked issues	Scope
PLNF-1	Login Authentication Risk	Critical	Open	Sujan Nepali	High	High	Implement Two-Factor Authentication (2FA) and validate user sessions	08/DECEMBER/2024	Functional Risk	Implement User Registration API IN PROGRESS	Planify
PLNF-2	Task Deletion Bug	Medium	In Progress	Rabins Bhatta	Medium	High	Add a confirmation dialog and backup recovery for deleted tasks	09/DECEMBER/2024	Functional Risk	Task Management TO DO	Planify
PLNF-3	Database Performance Issue	High	Open	Sujan Nepali	Medium	Critical	Optimize SQL queries and add indexing to key columns	10/DECEMBER/2024	Performance Risk	Develop Task Assignment Feature TO DO	Planify
PLNF-4	Task Notifications Delayed Due to Email API Failure	Medium	Open	Rabins Bhatta	Low	Medium	Switch to a more reliable email service provider and create a retry mechanism for failed notifications	11/DECEMBER/2024	Performance Risk	SCRUM-12 Notifications TO DO	Planify
PLNF-5	Minor UI Glitch in Task Creation	Low	Open	Sujan Nepali	Low	Low	Test UI responsiveness across different browsers and screen resolutions	12/DECEMBER/2024	UI/UX Risk	SCRUM-14 UI/UX Design TO DO	Planify

December 6, 2024 9:50 PM Created by Sujan Nepali